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Personnel On-Site: 

EPA OSC – Peter Lisichenko, Patrick Ahern 

START V – Thomas O’Donnell and David Benoit 

ERRS Contractor: Environmental Restoration (ER) with US Ecology 

 

Weather: Cloudy, 10% chance of rain, Lo: 61°F, High: 85°F, Winds: 5 mph SSW, 100% humidity. 

  

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using 

proper personal protective equipment (PPE), ticks, and radiation hazards. 

Activities Completed: 

1. The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services 

(ERRS) contractor, ER, continued to excavate soil in the Area 6 driveway and Area 7 driveway to 

fill super sacks that were then staged in the super stack staging area on Colt Ave. 

2. EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston 

Solutions, Inc., continued to screen concrete and soil to inform excavation activities. 

3. START V continued to screen concrete pallets and super sacks’ radiation levels to inform future 

disposal activities. 

4. START V conducted community air monitoring to ensure regulatory compliance and to preserve 

the health and safety of personnel and civilians nearby. 

5. At the end of the workday, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for June 10, 2021: 

 

1. START V will continue to screen concrete, soil, and super sacks to inform excavation activities. 

2. ERRS will continue soil in the Area 7 driveway and the Area 6 driveway to fill super sacks that 

will be staged in the super sack staging area on Colt Ave. 

3. START V will continue community air monitoring. 

4. START V will continue collecting soil, slag, and wipe samples as needed.
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Soil Excavation & Backfill Data: 

 

 

 

Soil Mass Excavated Today (In Pounds) 164,595 

Cumulative Soil Mass Excavated (In Pounds) 386,086 

Super Sacks Staged Today (# of Super Sacks) 43 

Cumulative Super Sacks Staged (# of Super Sacks) 105 

Concrete Excavated Today (In Pounds) 10,306 

Cumulative Concrete Excavated (In Pounds) 25,203 

Concrete Pallets Staged Today (# of Pallets) 8 

Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 14 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Soil Volume Transferred to Disposal Trucks 0 

Cumulative Disposal Volume Removed to Date (In Tons) 0 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 0 

Backfill Received Today (In Tons) 0 

Cumulative Backfill Volume to Date (In Tons) 0 



Wednesday, June 09, 2021 

4 

Site Photographs: 

 
View of ERRS excavating Area 6 driveway. 

 

 
View of START V setting up air monitoring station AS03. 
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View of the super sack and concrete staging area. 

 

 
View of ERRS laying down additional MegaDeck mats. 
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View of ERRS cutting concrete in Area 7 driveway.
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Daily Weather Summary: 

 
TEMPERATURE 

(oF) 

PRECIPITATION 

(inches) 

WIND SPEED 

(mph) 

WIND DIRECTION RELATIVE 

HUMIDITY 

(Daily Average %) 

High         Low 

85             61 
0.0 

High    Average 

   4             4 

High     Highest Gust 

SSW            SSW 
100 

Source: https://www.wunderground.com/ 
 
Removal Activity Summary: 

 
The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area 

6 & 7 Site (the Site). ERRS continued to excavate soil under the Area 7 and Area 6 driveways. Broken 

concrete and excavated soil were used to fill super sacks that were then staged in the super sack staging 

area.  

 

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation 

levels to inform excavation activities. START V screened super sacks and concrete palettes to inform 

future disposal activities. 

 
Note:  SSAL utilized on site are currently 0.100 mg/m3, 15-minute average over background level, with a maximum of 0.150 

mg/m3, 15- minute average.  As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities 

must be suspended, and results will be reported to the EPA On-Scene Coordinator. 
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Prevailing Wind Direction: 

 

 
This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity. 

 

Air Monitoring Locations: 

 

 

STATION # 3 

AS03 

STATION # 1 

AS01 

STATION # 2 

AS02 


